GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

RWS&S – Guntur District - NRDWP (SCP) Grant - Providing New Single Village Scheme to Bodesambunivaripalem (V) of Ipur (M) in Guntur District with Estimated cost of Rs.87.50 Lakhs – Extension of Agreement Time from 11-05-2021 to 31-08-2021 for a period of (113) days without Liquidated Damages - Accorded - Orders - Issued.

PANCHAYAT RAJ AND RURAL DEVELOPEMNT (RWS-I) DEPARTMENT

G.O.RT.No. 357 **Dated: 30-06-2021.**
Read the following:

1. G. O. Rt. No.734,PR&RD(RWS-I) Dept., Dt:09.11.2017.
2. GO Rt. No.639, PR&RD(RWS-I) Dept .,Dated:11.11.2020
3. From the Chief Engineer-II, RWS&SDept.,Vijayawada Lr.No.AEE / DEE/ CE-II/ Bodesambunivaripalem //EOAT/Guntur/2020, Dated:14.06.2021.

ORDER:

In the circumstances reported by the Chief Engineer-II, Rural Water Supply & Sanitation Department, Vijayawada in his letter 3rd read above, Government after careful examination of the proposal, hereby accord extension of agreement time from 11-05-2021 to 31-08-2021 for a period of (113) days without Liquidated Damages, as delay is not attributable to the Contractor in respect of the work "Providing New Single Village Scheme to Bodesambunivaripalem (V) of Ipur (M) in Guntur District".

2. The Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada, Andhra Pradesh, shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief,
Rural Water Supply & Sanitation Department, Vijayawada.
The Superintendent Engineer, RWS&S, Guntur District.
Copy to:
PS to Minister (PR,RD & Mines & Geology)
PS to Prl. Secretary to Govt., (PR&RD).
Sf/SCs.

//FORWARDED BY::ORDER//

SECTION OFFICER